

## Common Council Report

**Agenda Item:** Discussion and Possible Action Regarding Industrial Lead Track Construction Change Order No. 3  
**Meeting Date:** September 20, 2022  
**Presenter:** Mark Langer, Public Works Director  
**Department:** Public Works

**Conformance with Strategic Plan:**

- Affordability & Financial Stability
- Safe, Inclusive, Welcoming Community
- Diverse Opportunities for Fun and Life-Long Learning
- High Performing Organization with Professional Staff
- Environment for Business Success with Thoughtful Growth and Development

---

### Summary

Change Order No. 3 provides for an extension of time to Harbour Contractors, Inc. for the Industrial Lead Track Construction project.

### Analysis and Key Issues

Harbour Contractors has requested an extension of contract time to the Industrial Lead Track Construction Project. The current contract substantial completion date is July 31, 2022 and the final completion date is August 7<sup>th</sup>, 2022. An extension to the TEA (Transportation Economic Assistance) Grant Agreement between WisDOT and the City of Milton requires project completion by October 31, 2022. Change Order No. 3 provides for an extension of the project substantial and final completion dates to October 31, 2022.

### Fiscal Impact

Change Order No. 3 results in an extension of time to complete the project and no changes to construction related costs.

### Recommended Motion

The City of Milton Administration recommends approving Change Order No. 3.

### Attachments

- Change Order No. 3