

CHANGE ORDER FORM
NO. 3

PROJECT: <u>Industrial Lead Track – City of Milton</u>	DATE OF ISSUANCE: <u>9/14/22</u>
OWNER: <u>City of Milton</u>	CONST. ENGINEER: <u>Baxter & Woodman, Inc.</u>
CONTRACTOR: <u>Harbour Contractors, Inc</u>	Design Project No. <u>211879</u>

You are directed to make the following changes in the Contract Documents:

Description: Contract time extension for the consideration of the easement acquisition on the south side of Putman Parkway. Additionally, clarify additional easement has been acquired on the south side of Putman Parkway allowing the project to be constructed as designed with no plan changes.

Purpose of Change Order: Adjust contract time for consideration of plan changes due to the easement.

Attachments: None.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIME:

Original Contract Price: \$1,511,735.28

Original Contract Time:
Substantial Completion: May 20, 2022
Completion: May 27, 2022

Previous Change Orders:
No. 0 to No. 2 \$32,620.00

Change from previous Change Orders: NA

Current Contract Price: \$1,544,355.28

Current Contract Time:
Substantial Completion: ~~May 20, 2022~~ July 31, 2022
Completion: ~~May 27, 2022~~ August 7, 2022

Net increase of this Change Order: \$0.00

Net change of this Change Order: ~~73 days~~
92 days
85 days

Contract Price with this Change Order: \$1,544,355.28

Contract Time with this Change Order:
Substantial Completion: October 31, 2022
Completion: October 31, 2022

PREPARED BY:

APPROVED:

ACCEPTED:

BAXTER & WOODMAN, INC.

CITY OF MILTON, WI

HARBOUR CONTRACTORS, INC.

By  By _____

By 

Gary A. Vogel, P.E.
Construction Project Manager

Anissa Welch
Mayor

Paul Byrne
Rail Manager West