

AMENDMENT 2  
IDENTIFICATION NO. 3620-00-52

TRANSPORTATION ECONOMIC ASSISTANCE AGREEMENT - RAIL  
For 4,374 Feet of Railroad Spur Trackage

BY AND BETWEEN

CITY OF MILTON, ROCK COUNTY, WISCONSIN  
AND  
STATE OF WISCONSIN  
DEPARTMENT OF TRANSPORTATION

This Amendment 2 to Agreement No. 3620-00-52 dated January 10, 2022, is made and entered into by and between the City of Milton (City) and the Wisconsin Department of Transportation (WisDOT) as of the date of last signature below.

WHEREAS, Section 10.5 of the above referenced Agreement provides for amendments of said agreement; and

WHEREAS, additional time is needed to complete the project due to contractor delays.

NOW, THEREFORE, BE IT RESOLVED, that the parties agree to amend said agreement as follows:

1. The last sentence of Section 2.1 is hereby deleted and replaced with the following:  
Construction of the Project Facility shall be completed no later than December 31, 2022.
2. The last sentence of Subsection 3.1 in Attachment II is hereby deleted and replaced with the following:  
The project shall be completed by December 31, 2022.

All other sections of the Agreement shall remain as written.

SIGNATURES

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed and witnessed by their duly authorized officers on the date and year designated in the Preamble to this Agreement.

CITY OF MILTON  
ROCK COUNTY, WISCONSIN

By: \_\_\_\_\_  
Al Hulick, City Administrator

Date: \_\_\_\_\_

By: \_\_\_\_\_  
Jenny Salvo, City Clerk

Date: \_\_\_\_\_

STATE OF WISCONSIN  
DEPARTMENT OF TRANSPORTATION

By: \_\_\_\_\_  
Lisa A. Stern, P.E.  
Chief of Railroads and Harbors

Date: \_\_\_\_\_