

**CITY OF MILTON, WISCONSIN
 EAST HIGH STREET UTILITY EXTENSIONS
 DESIGN ENGINEERING SERVICES
 WORK ORDER AMENDMENT NO. 1**

Engineer's Project No. 202034.41

Purpose of Amendment:

This amendment to the original Work Order dated June 3, 2022, provides engineering design for water main improvements along State Trunk Highway (STH) 59, from East High Street to Vickerman Road. The new water main will connect to the East High Street main under the current work order and to the Agnew Development water main along Vickerman Road. Both sections of water main will be components of the planned water system loop on the east side of the City. The Project is further amended to provide engineering design for the installation of a guardrail system and to combine both water main designs into one bid package.


Amended Engineering Services:

The scope of service is amended to provide engineering design for the installation of a guardrail system. Additionally, the work includes the combination of the Project design with the STH 59 Water Main Project into one bid package. The amended scope of services is set forth in Attachment A.

Amended Compensation:

The Engineer's fee for the Project shall be amended as follows:

Original Work Order Limit:	\$ 16,250.00
Increase of this Amendment	\$ 39,300.00
Amended Not-to-Exceed Limit:	\$ 55,550.00

Submitted by: Baxter & Woodman, Inc. By: <u></u> Douglas R. Snyder, PE Title: Vice President Date: <u>September 29, 2022</u>	Approved: City of Milton, Wisconsin By: _____ Al Hulick Title: City Administrator Date: _____ Attest: _____ Jenny Salvo, Clerk
--	---

Additional Comments and Conditions: All other provisions of the Work Order shall remain in full force and effect.

Project Description - Amended

This amendment to the original Work Order dated June 3, 2022, provides engineering design for water main improvements along State Trunk Highway (STH) 59, from East High Street to Vickerman Road. The new water main will connect to the East High Street main under the current work order and to the Agnew Development water main along Vickerman Road. Both sections of water main will be components of the planned water system loop on the east side of the City. The Project is further amended to provide engineering design for the installation of a guardrail system and to combine both water main designs into one bid package.

Scope of Services

1. ADMINISTRATION & MEETINGS – Confer with the City’s staff and project team to ensure the goals of the Project are achieved and to clarify and define the general scope, extent, and character of the Project.
2. PROJECT MANAGEMENT – Plan, schedule, and control the activities that must be performed to complete the Project. These activities include but are not limited to budget, schedule, and scope.
3. PRELIMINARY DESIGN – Prepare preliminary design documents for the guard rail improvements consisting of drawings showing the general scope, extent, and character of construction work for review by City staff.
4. FINAL DESIGN – Combine design drawings and project manual identifying the general scope, extent, and character of construction work to be furnished and performed by the contractor(s) selected by the City for all three Project components

Attachment B

City of Milton, Wisconsin

East High Street Utility Extensions - Amendment No. 1

Deliverable	Subdeliverable	Employee	Planned Hrs	Planned Labor Bill	Reimb Allowance	Total Compensation
Overall Project Total			264.00	38,940.00	360.00	39,300.00
WI100 Manage Project			12.00	2,520.00	60.00	2,580.00
		Gary Vogel	12.00	2,520.00		
WI200 Preliminary Plans, Specifications and Cost Estimate			222.00	31,700.00	300.00	32,000.00
	WI210 Topographic Survey		40.00	5,000.00	160.00	5,160.00
		Joseph Molidor	20.00	2,600.00		
		Shawn Hastings	10.00	1,050.00		
		Ursula Botsch	10.00	1,350.00		
	WI220 Water Main Design		94.00	14,340.00	140.00	14,480.00
		Gary Vogel	4.00	840.00		
		Tyler Gates	60.00	8,100.00		
		Jordan Sharpe	30.00	5,400.00		
	WI230 Specifications		18.00	2,160.00	0.00	2,160.00
		Tyler Gates	12.00	1,620.00		
		Julie Crayton	6.00	540.00		
	WI240 Geotechnical Coordination		4.00	540.00	0.00	540.00
		Tyler Gates	4.00	540.00		
	WI250 Easement Creation		12.00	1,500.00	0.00	1,500.00
		Steven Morrow	12.00	1,500.00		
	WI260 Permit Submittal		42.00	5,640.00	0.00	5,640.00
		Gary Vogel	2.00	420.00		
		Tyler Gates	36.00	4,860.00		
		Jordan Sharpe	4.00	360.00		
	WI270 Developer Coordination		12.00	2,520.00	0.00	2,520.00
		Gary Vogel	12.00	2,520.00		
WI300 Final Plans, Specifications and Estimate of Cost			30.00	4,720.00	0.00	4,720.00
	WI310 QC/QA		4.00	700.00	0.00	700.00
		Joseph Marchese	4.00	700.00		
	WI320 Final Contract Plans		26.00	4,020.00	0.00	4,020.00
		Gary Vogel	8.00	1,680.00		
		Tyler Gates	16.00	2,160.00		
		Julie Crayton	2.00	180.00		