

AMENDMENT 1
IDENTIFICATION NO. 3620-00-52

TRANSPORTATION ECONOMIC ASSISTANCE AGREEMENT - RAIL
For 4,374 Feet of Railroad Spur Trackage

BY AND BETWEEN

CITY OF MILTON, ROCK COUNTY, WISCONSIN
AND
STATE OF WISCONSIN
DEPARTMENT OF TRANSPORTATION

This Amendment 1 to Agreement No. 3620-00-52 dated January 10, 2022, is made and entered into by and between the City of Milton (City) and the Wisconsin Department of Transportation (WisDOT) as of the date of last signature below.

WHEREAS, Section 10.5 of the above referenced Agreement provides for amendments of said agreement; and

WHEREAS, additional time is needed to complete the project due to contractor delays.

NOW, THEREFORE, BE IT RESOLVED, that the parties agree to amend said agreement as follows:

1. The last sentence of Section 2.1 is hereby deleted and replaced with the following:
Construction of the Project Facility shall be completed no later than October 31, 2022.
2. The last sentence of Subsection 3.1 in Attachment II is hereby deleted and replaced with the following:
The project shall be completed by October 31, 2022.

All other sections of the Agreement shall remain as written.

SIGNATURES

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed and witnessed by their duly authorized officers on the date and year designated in the Preamble to this Agreement.

CITY OF MILTON
ROCK COUNTY, WISCONSIN

By: _____
Al Hulick, City Administrator

Date: _____

By: _____
Jenny Salvo, City Clerk

Date: _____

STATE OF WISCONSIN
DEPARTMENT OF TRANSPORTATION

By: _____
Lisa A. Stern, P.E.
Chief of Railroads and Harbors

Date: _____